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II Change Ticte

Establishing 100-KR-2 RI/FS Interim Milestones

Descripcion/JUSLifica[ion of Change

Two inie. " t o 2nsure that 100-KR-2 OU Focused Packag er im miles^one_c are proposzd t
activities are compie*-ed on schedule. These interim milestones are as follows:

M-15-33A Submit .he 100-KR-2 Focused Feasibility Study Report (including the
Limited Field Invesiioation Apoenuix) to EPA and Ecoioay. 3:

Due DaLe: July X 1995

2. M-15-338 Submit the 100-KR-2 =nter'm Remedial Measure ,-roposzd Plan to EPA and.
Ecoloay.

Du2 Da7e: December 29, 1995

Intpac: of Change

This chanae will not impact the current scope, schecule, or investigative costs.

affec:ed Docunencs

Hanford Federal Facility Agreement and Consent Order Action Plan, Aopendix D, Work
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